
West lake landfill SF Site OUl Removal Action (Isolation Barrier)- EPA Region VII Monthly Report 

Bill No.: IN/A I lAG No.:DW96958582 I P2# : 444809 I lAG Exp. Date: I 30-Dec-2015 

Reporting Period: I From: 
01Jun 2015 

I To: 
1 Jul2015 

I EPARPM: 
Brad Vann 

I USACEPM: 
Robyn Kiefer 

Work Performed 

Narrative • Completed June monthly status report and budget tracking. 

• Provided observations on AeraRAE data trends on MDNR web page. 

Meetings • Attended June 8, 2015 CAG meeting. 

Key Milestones • None 

Projected Work 

Narrative • Review RP's Phase 1 

Meetings • Attend future CAG meetings as requested by EPA. 
Key Milestones • 
Forthcoming • 

Awaiting decision on Isolation Barrier alignment/alternative 

Complete review of IB installation work plans and designs when they are submitted 

• Perform preconstruction observation effort. 

Issue!( Challenges/Risks 
----------------------------------------------------------------------------~ 
• Risk: Site characterization is in process, accurate input/assessment of IB alternatives will 

require completion of characterization activities (extent of contamination) and provision of 
data and documented risk analysis. Once the RP completes the additional characterization 
effort, this risk is expected to be addressed. 

• Risk: Delay of decision on IB path forward reduces alternatives and increases risk of rushed 

design and construction effort, should a heating event be identified in North Quarry. 

• Challenge: Advanced notice of dates when work plans/designs are expected to be submitted 
by RP is necessary to ensure appropriate PDT resources are available to perform document 
reviews in a timely manner. Advance notice of what USACE support (meetings, briefs, 

reports) is required is key to ensuring quality of and ability to support. 

• Challenge: Execution of activities not included in original budget continues to utilize budget 

originally allocated for other activities. EPA RPM has been provided with a breakdown by lA 
task of USACE expenses associated with the additional activities. As of July 1, 2015, the cost 
associated with the additional effort is approximately $97.3K. 

lAG Summary 
USACE Contract Total Amend Total lAG Date 

Reimbursable Direct Fund Cite 

320,000 - 320,000 320,000 15-Apr-2014 
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Expenditures 
USACE 

Funded Current Bill Previous Remaining EAC Notes 
Billed Funding 

320,000 0 150,405.62 169,594.38 320,000 See Page 1 -Funding Challenge 

Note: This is an imouseaction,therefore no contractor expenditures 

Scope of Work Summary 
TECHNICAL ASSISTANCE, WORK PLAN/DESIGN REVIEW, CONSTRUCTION OBSERVATION SUPPORT, AND COMMUNITY RELATIONS 

SUPPORT TO EPA IN THEIR OVERSIGHT OF RESPOSIBLE PARTIES' DESIGN AND CONSTRUCTION OF AN ISOLATION BARRIER AT 

WEST LAKE LANDFILL Otll., AREA 1, BRIDGETON, MO. 

Project Development Team 
Name 

Robyn Kiefer 

Paul Speckin 

Jough Donakowski 

Pat Conroy 

Neil Bass 

Mary Debet 

Margie Benningfield 

Dave Mueller 

Bradley Vann 

Electronic Deliverable 

Robyn Kiefer 
Project Manager 
816-389-3615 

Org 
CENWK-PM-M 

CENWK-ED-EG 

CENWK-ED-ES 

CEMV5-EC-GT 

CENWK-PM-PR 

CENWK-ED-DM 

CEMV5-EC-CA 

CEMV5-EC-CF 

EPA R7 RPM 

July 8, 2015 

Date 

Phone 

816-389-3615 

816-389-3592 

816-389-3993 

314-331-8430 

816-389-3667 

816-389-3226 

314-331-8040 

314-331-8040 

913-551-7611 
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